

Grafic de execuție

Durata de execuție Activitatea	Prețul exprimat în RON fara TVA	Luna 1	Luna 2	Luna 3	Luna 4	Luna 5	Luna 6	Luna 7	Luna 8	Luna 9	Luna 10	Luna 11	Luna 12
1. Consultanta	29.815		14.908										14.908
2. Proiectare	97.397			97.397									
3. Asistenta tehnica	44.723												44.723
4. Organiz. proced. de achizitii	6.096			6.096									
5. Taxe ptr. obtinerea de avize, acorduri	6.979			6.979									
6. Studiu de teren	5.963	5.963											
6. Rezistenta si arhitectura	2.414.811				241.481	241.481	241.481	362.222	362.222	241.481	241.481	241.481	241.481
7. Izolatii	328.208							65.642	65.642	65.642	131.283		
7. Retele exterioare	0												
8. Instalatii electrice	79.508						11.926	11.926	11.926	19.877	23.852		
9. Instalatii sanitare	92.759									46.380	46.380		
10. Instalatii de incalzire	66.257								22.086	22.086	22.086		
11. Montaj utilaj tehnologic	0												
12. Utilaje si echipamente tehnologice	0												
13. Utilaje si echipamente de transport si fara montaj	0												
14.Dotari	265.026											132.513	132.513
15. Organizare de santier	74.539			74.539									
16. Amenajarea terenului	90.109										36.044	54.065	
17. Amenaj. prot.mediului si aducerea la strea initiala	15.018										6.007	9.011	
17. Taxe, cote legale	62.612			62.612									
18. Cheltuieli diverse si neprevazute	354.267										177.134	177.134	
19. Probe tehnologicesi teste	0												
TOTAL	4.034.087	5.963	14.908	247.622	241.481	241.481	253.407	439.789	461.875	395.465	684.266	614.204	433.625